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Abstract- Representatives from the United States and the United Kingdom discussed 
areas where collaboration on the shutdown of the BN-350 Reactor in Aktau, Kazakhstan 
would benefit not only Kazakhstan, but would also help to assure the successful shutdown 
of the reactor.  A fundamental understanding of the basis for collaboration has been for 
each side to ‘add value’ to each of the project areas, rather than simply substitute for 
each other’s experience.  This approach has brought distinct technical and management 
benefits to the decommissioning activities in Kazakhstan. 
I. INTRODUCTION 
As the global threat posed by the proliferation 
of nuclear material has grown, numerous 
countries have established goals supporting 
nonproliferation projects.  However, due to issues 
such as a shortage of funding, lack of technical 
expertise, or lack of international agreements, 
many of these projects are never initiated.  In 
some situations, the nonproliferation goals of one 
country are directly aligned with those of another.  
Providing a vehicle for these countries to pursue 
nonproliferation projects would help in reducing 
the global proliferation threat.  
By combining resources, both capital and 
intellectual, countries can work together to reduce 
the risk posed by the proliferation of nuclear 
material, leveraging their limited resources to 
initiate and complete nonproliferation projects. 
Recently teams from the United States and the 
United Kingdom combined resources to resolve 
nonproliferation projects associated with the 
shutdown of the BN-350 reactor in the Republic 
of Kazakhstan.
II. BACKGROUND 
In 1999, the Republic of Kazakhstan made the 
decision to shut down the BN-350 reactor in 
Aktau, Kazakhstan.  The reactor was a sodium 
cooled breeder reactor, used to produce plutonium 
for the Soviet Union weapons program.  The U.S. 
Energy and State Departments pledged assistance 
in this effort, because the irreversible shut down 
supported the goal of reducing the threat posed by 
the proliferation of nuclear materials.  Funding 
came from the State Department’s 
Nonproliferation Disarmament Fund (NDF), and 
was earmarked for use within the Republic of 
Kazakhstan (RK) for the irreversible shutdown of 
the reactor with emphasis on decommissioning 
planning, decontamination of the primary sodium, 
sodium draining, sodium processing, and residual 
sodium deactivation. 
From 2001, the UK Department of 
Productivity, Energy and Industry (DPEI) had 
funding available for work within Kazakhstan as 
part of the UK’s contribution to the G8 Global 
Partnership against the Spread of Weapons and 
Materials of Mass Destruction.  At meetings 
dealing with the shutdown of the BN-350 reactor 
hosted by the International Atomic Energy 
Agency (IAEA) in Vienna, the U.S. and UK sides 
discussed areas where collaboration would benefit 
not only Kazakhstan, but would also help to 
assure the successful shutdown of the reactor. 
Areas where the collaborative efforts were 
applied included some ongoing programs being 
funded by the U.S. through the International 
Science and Technology Center (ISTC).  ISTC 
was established to provide meaningful work to 
former weapons scientists in the former Soviet 
Union, and was a means for the DTI to influx 
funds into Kazakhstan without an indemnification 
agreement established between the two countries.  
Additionally, the U.S. and UK are collaborating 
on providing training to individuals within 
Kazakhstan.  The areas of training have included 
training in decommissioning planning, off-site 
training in decommissioning issues (including 
radiation protection, liquid metal handling, and 
the development of cement technology for liquid 
radioactive waste conditioning), vocational 
training for decommissioning workers, 
international finance management training and 
training in modern project management methods. 
III. ISTC PROJECT COLLABORATION 
Several ISTC projects have been funded 
within Kazakhstan relating to the shutdown of the 
BN-350 reactor.  These projects include the 
preparation of a decommissioning plan, 
decontamination of the primary sodium coolant, 
design and implementation of a control system for 
the operation of the sodium processing facility, 
formulation of the process and design for the final 
waste form from the sodium processing 
operations (geocement stone), a study of 
alternatives to geocement stone, and processing of 
the residual sodium remaining in the primary and 
secondary circuits after draining. 
The discussions below detail the individual 
ISTC projects where collaborative efforts between 
the UK and U.S. are being undertaken or planned. 
III.A. Decommissioning Planning
The preparation of a “Top Level 
Decommissioning Plan”, meeting IAEA standards 
and requirements, was originally funded by the 
U.S. through ISTC.  The Decommissioning Plan 
was prepared by RK personnel, and underwent 
international reviews followed by final editing, 
with the assistance of UK experts.  This first 
version of the Decommissioning Plan was 
submitted in 2003 for independent international 
peer review organized by the IAEA.  Results of 
this peer review yielded extensive comments 
requiring resolution.  To assist the RK in 
resolution of these comments, the UK and U.S. 
sent participants to Kazakhstan to aid in the 
preparation and issuance of an action plan 
addressing each individual comment.  This action 
plan has been issued, and the RK is responsible 
for incorporation of the comments into the 
decommissioning plan in accordance with the 
action plan.  The UK and U.S. sides have pledged 
additional support to the RK by providing subject 
matter experts to aid in the comment 
incorporation, preparation, and review of the plan.  
These experts will be provided upon request. 
III.B. Primary Sodium Decontamination
After shutdown of the BN-350 reactor, the 
primary sodium coolant contained high levels of 
cesium-137.  This fission product was released to 
the sodium coolant during in-core fuel failures, 
and was the primary source of radiation in the 
primary system.  In order to make handling of the 
sodium safer during draining and processing 
operations, an ISTC project, funded by the U.S., 
was established to “trap” the cesium from the 
sodium using the technology used at the 
Experimental Breeder Reactor – II (EBR-II) at the 
Idaho National Laboratory (INL, formerly 
Argonne National Laboratory – West). 
This process involved fabricating a series of 
seven traps containing reticulated vitreous carbon 
(RVC).  This RVC is proven to be effective in the 
adsorption of cesium. 
Using the INL design as a basis, RK scientists 
and engineers designed the traps and system to 
decrease the cesium concentration in the primary 
sodium.  A total of seven traps were fabricated 
and used for this process.  This project was 
successful in that the concentration of cesium in 
the primary sodium was decreased by a factor of 
>800. [1] 
Operation of the cesium traps was an essential 
pre-requisite for draining and processing primary 
sodium.  However, it was also recognized that the 
high radioactivity content and the high chemical 
reactivity within the traps represents a continuing 
hazard during their secure storage at the reactor.  
Heightened awareness of the possibility of the 
traps becoming a future terrorist target has also 
been a factor in the desire to seek a longer term 
solution for the traps, consistent with their 
eventual consignment to a disposal facility.  
Accordingly, the ISTC project has been extended 
to study the options for safe disposal, provide for 
any necessary testing, and determination of the 
ultimate disposition of the traps. 
The UK and U.S. are collaborating on the 
disposition of these traps.  The process of 
“optioneering”, fairly common in the UK but not 
widely used in the U.S., was proposed by the UK 
contingent to determine the most reasonable 
options for cesium trap disposition.  Two 
optioneering sessions were facilitated by RWE 
NUKEM to clarify the path forward for this 
ultimate disposition.  These sessions, one in the 
UK and the other in Kazakhstan, were attended by 
experts from all three involved nations.  The 
sessions were designed to identify the options for 
disposal, and to narrow the list of options to those 
that would be evaluated in the extension to the 
ISTC contract.  This contract extension has been 
funded by the U.S. and the UK and is currently 
underway.   
The next phase of cesium trap disposition, 
forecast to be funded by the UK, will do any 
necessary testing to substantiate the results of the 
study.  Finally, the cesium traps will be 
dispositioned as the last phase of the ISTC 
program.
III.C. Geocement Stone 
The EBR-II sodium was processed into a 70 
wt % sodium hydroxide solution.  This solution is 
a solid at room temperature, and is an acceptable 
waste form for disposal in the State of Idaho.  In 
Kazakhstan, further processing is necessary to 
satisfy the waste disposal requirements. 
Kazakhstan has proposed producing a 
geocement stone using the sodium hydroxide 
from the sodium processing and mixing it with 
materials such as slag, clay, and Portland cement.  
This geocement stone would be an acceptable 
waste form for disposal in Kazakhstan. 
An ISTC project was formed to evaluate this 
proposal.  This project was initiated using U.S. 
funds, and was scoped with the study of material 
availability, determination of the “recipe” for the 
mixture, and conducting tests of the product on a 
lab scale to verify that the waste form would 
comply with land disposal requirements. 
The UK, with substantial experience in the 
cementation of waste, hosted a workshop at the 
Winfrith Technology Center to share liquid waste 
solidification techniques with the RK participants.
This workshop was also attended by a 
representative from the U.S. 
The initial phase of the ISTC program has 
been successfully completed, with an acceptable 
waste form produced in the lab.  A proposal is 
being prepared by RK to continue work on this 
program, to include full scale testing, design of 
the facility and process for full scale production of 
the final waste form, and procurement of process 
equipment.  This next phase of work is being 
jointly funded by the UK and U.S. 
III.D. Alternatives to Geocement Stone 
Since the RK proposal to produce geocement 
was feasible but unproven, it was viewed as a 
high risk to the successful completion of the 
project.  As a means of mitigating the risk, the UK 
funded an ISTC project to evaluate alternatives to 
geocement stone. 
This project is currently underway.  Since the 
initial results from the geocement study have 
shown promise, this project has been directed to 
explore methods to handle the schedule issues 
associated with the delay between the completion 
of the Sodium Processing Facility and the 
geocement facility.  The U.S. funding for sodium 
processing is tied to schedule, so it is imperative 
that the processing is not delayed due to the lack 
of the facility that will produce the geocement 
product.
III.E. Residual Sodium Reaction 
In order to ensure that the primary and 
secondary sodium systems are in a safe 
configuration for the period between draining of 
bulk sodium and ultimate dismantlement, the 
quantities of residual sodium remaining in these 
systems must be treated. As part of the NDF 
program, a study was performed on methods for 
processing/passivating the residual sodium 
remaining after the bulk sodium was drained.   
The NDF program identified the process for 
treatment of the residual sodium.  The method of 
reaction with moist carbon dioxide was chosen, 
based on the process used at EBR-II.  It was also 
specified that some of the major components 
would be removed from the systems and treated 
separately. 
The U.S. funding covered only the study of 
the residual reaction methodology.  The actual 
implementation funding was not identified.
Realizing the importance of the performance of 
residual sodium reaction, the UK has decided to 
fund the implementation phase through an ISTC 
project.  This project is currently in the proposal 
stage and will be funded during the current UK 
fiscal year cycle. 
IV. TRAINING 
Several areas where RK personnel could 
benefit through training sessions were identified.  
These areas included off-site training in 
decommissioning and technical issues, vocational 
training for decommissioning workers, 
international finance management training, and 
project management training.  It was decided that 
the UK and U.S. would collaborate in these areas 
by providing funding, training materials, and 
training personnel. 
IV.A. Project Management Training 
The concept of project management and its 
applications was fairly new in the RK.  The 
performing organizations within the country were 
anxious to receive training in the basics of project 
management, and embraced the concepts. 
An introductory course in project management 
principles was conducted in Almaty in November 
2003 to familiarize participants from key 
organizations in the basic principles and practice 
of modern project management.  UK and U.S. 
personnel collaborated on the preparation of 
training materials, and the first one-week session 
was presented by experts from both countries.  
This session was attended by 18 RK participants, 
and many of the techniques presented have been 
applied on ongoing and subsequent projects. 
A second course in project management was 
also conducted in Almaty in June 2004.  This 
course began with training on Microsoft Project®
software, and concluded with practical 
applications of the software.  Eleven participants 
completed the training, all passing the test on the 
comprehension of the software program. 
The third session of project management 
training was also conducted recently in Almaty.  
This included parallel sessions; one a repeat of the 
introductory project management principles to a 
different audience, and the second a more 
advanced session on schedule recovery and 
acceleration.  Ten participants were involved in 
the introductory session, which included several 
detailed assignments and class participation.  The 
schedule recovery session, attended by nine 
participants, concentrated on the schedule for the 
geocement stone facility design.  The participants 
appeared to grasp the concepts of this training.  
Both of these sessions were taught by teams 
comprised of UK and U.S. personnel. 
IV.B. International Finance Management 
Training
Plans are being formulated for a course on 
international finance management training.  The 
Republic of Kazakhstan has been contacted to 
perform a needs analysis, recommend specific 
training, and provide a list of selected participants.  
It is anticipated that this training will take place 
during the current UK fiscal year. 
IV.C. Technical Training 
Alkali Metal Handling, Processing and 
Residues Treatment Workshop 
In March 2004, a group of ten technical 
participants from RK attended a Workshop at 
Dounreay in Scotland, where the UK’s liquid 
metal cooled fast reactors are undergoing 
decommissioning.  The training covered the 
basics of handling, transport and disposal of alkali 
metals and the associated safety issues.  There 
were briefings on progress with disposal of 
sodium and treatment of residual sodium at the 
Prototype Fast Reactor and with decommissioning 
of the Dounreay Fast Reactor. 
Radiation Protection Workshop 
In November 2004 a Workshop on radiation 
protection was held at Harwell and Oxford in 
England.  Ten participants from RK attended this 
workshop, which addressed the particular 
radiological safety aspects of decommissioning a 
sodium-cooled reactor and also covered: 
x The importance of risk assessment for non-
standard tasks. 
x Techniques for internal dosimetry. 
x Modern radiological detection equipment. 
x Waste management and land remediation. 
V. CONCLUSION 
Collaboration between the United States and 
the United Kingdom in their support to the 
Republic of Kazakhstan for the 
decommissioning of the BN-350 fast reactor has 
been a key feature of each country’s 
nonproliferation program in recent years.  The 
collaboration has been beneficial in “adding 
value” to the contribution each side can make 
towards the safe and timely completion of early 
decommissioning activities, supporting the 
reduction of the threat of nuclear materials. 
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